

Date: 07 July 2026	Team ID: SB-7429
Project Name: Smart Lender: Applicant Credibility Prediction for Loan Approval	Maximum Marks: 5 Marks

INITIAL PROJECT PLANNING TEMPLATE

Product Backlog and Sprint Schedule

Sprint	Epic / Feature	Story ID	Task Description	Points	Priority	Assigned	Start Date	End Date
Sprint-1	Data Engineering	US-1	Fetch dataset, write imputation logic (mean/mode), map text labels.	3	High	Leader	01-Jul	03-Jul
Sprint-1	Model Pipeline	US-2	Standardize columns, split data (80/20), train DT, RF, KNN, XGBoost.	5	High	Kusuma	01-Jul	03-Jul
Sprint-1	Model Evaluation	US-3	Benchmark accuracies, select best model, serialize.pkl weights.	4	High	Kusuma	01-Jul	03-Jul
Sprint-2	Web Dashboard	US-4	Create home.html form, overview tabs, results.html template.	5	High	Srujan	04-Jul	06-Jul
Sprint-2	Backend Dev	US-5	Develop Flask routing, preprocess inputs, call scaler/model pickles.	4	High	Leader	04-Jul	06-Jul
Sprint-2	Analytics & Docs	US-6	Generate EDA PNG charts, implement PDF report scripts.	4	Medium	Phanindra	04-Jul	06-Jul